

Report To ATSRAC

Enhanced Training Program For Wiring System WG-8

July 26, 2001

AGING TRANSPORT SYSTEMS RULEMAKING ADVISORY COMMITTEE (ATSRAC)

DATE: July 26, 2001

WORKING GROUP / TASK 8:	CO-CHAIRS: Spencer BENNETT FEDEX Gunter FRIEDRICH LUFTHANSA TECHNICAL TRAINING		
MEMBERS:			
<u>NAME</u>	<u>ORGANIZATION</u>	<u>NAME</u>	<u>ORGANIZATION</u>
Baker, Sam Capo, Jean-Pierre Conahan Michael T. Hove, Terje	American Trans Air Airbus Boeing Civil Aviation Authority Norvay	(Sobeck, Fred) Dick Jones Lapwood, Paul (HWG Coordinator) Campell, Lance Block, Edward	FAA Flight Safety Boeing Goodrich IASA
PAST MEETINGS:			
		<u>DATE</u>	<u>LOCATION</u>
		06.06.-07.06. 2001	Memphis (co-chairs only)
		26.06.-27.06..2001	Memphis
FUTURE MEETINGS:			
		07.08.-08.08. 2001	Toulouse

AGING TRANSPORT SYSTEMS RULEMAKING ADVISORY COMMITTEE (ATSRAC)

OVERVIEW:			
<u>SUB-TASK#</u>	<u>DESCRIPTION</u>	<u>ESTIMATED COMPLETION DATE</u>	<u>STATUS (RED/GREEN/YELLOW)</u>
TASK 8.1	Establish Harmonisation Working Group (HWG)	June 2001	Green / Done
TASK 8.2	Coordination with other ATSRAC HWGs	July 2001	Green
TASK 8.3	Develop Guidance for Wire System Training Program	Start	Green
TASK 8.4	Technical Agreement	June 2001	Green
	Final Agreement	October 2001	Green/Yellow
	Include Updates from other WG	January 2001	Yellow
		August 2002	Yellow
	SWPM Recurrent Training	Start	Green
	Technical Agreement	June 2001	Green
	Final Agreement	October 2001	Green/Yellow
	Include Updates from other WG	January 2002	Yellow
		August 2002	Yellow
Final ATSRAC Reprt		August 2002	Green
Assistance Needed:	TASK 8.4 More guidance from ATSRAC/FAA is required		

AGING TRANSPORT SYSTEMS RULEMAKING ADVISORY COMMITTEE (ATSRAC)

Sub-Task # 8.1	Description: Establish Harmonisation Working Group (HWG)
Concept: <ul style="list-style-type: none">◆ Discuss the task with the WG members during the Kick Off Meeting◆ Selecting the HWG members from the WG members◆ Decision of the WG members◆ Present the WG decision to ATSRAC for approval	
Work Plan: <ul style="list-style-type: none">◆ Discussion and decision during Kick Off Meeting◆ Presentation of the decision to ATSRAC for approval	
Deliverables: <ul style="list-style-type: none">◆ HWG 8 members.	
Status: <ul style="list-style-type: none">◆ HWG established	
Roadblocks: <ul style="list-style-type: none">◆ Kick Off Meeting WG 8 25.06.-26.06.2001 in Memphis◆ ATSRAC Meeting in SEA (25.07.-26.07.2001)	
Assistance Needed: <ul style="list-style-type: none">◆ None	

AGING TRANSPORT SYSTEMS RULEMAKING ADVISORY COMMITTEE (ATSRAC)

Results <ul style="list-style-type: none"> ◆ All members of WG 8 are HWG 8 members. 	
Sub-Task # 8.2	Description: Coordination with other ATSRAC HWGs
Concept: <ul style="list-style-type: none"> ◆ Discuss the task with the WG members during the Kick Off Meeting ◆ Find out the HWG members of the other WGs (can be delivered by ATSRAC) ◆ Deliver the results (Minutes of Meeting) of WG 8 / HWG 8 – meetings via ATSRAC to the other HWGs ◆ Receive the results of the other HWGs for including them into WG 8 tasks ◆ Present the WG proposal to ATSRAC for approval 	
Work Plan: <ul style="list-style-type: none"> ◆ Discussion of the plan during Kick Off Meeting ◆ Acceptance of the plan through the WG members ◆ Presentation of the plan to ATSRAC for approval ◆ Send and receive information from and to HWG via ATSRAC (coordinator) ◆ After receiving final reports of the other WGs including the inputs and updating the final report of WG 8 (August 2002) 	
Deliverables: <ul style="list-style-type: none"> ◆ Minutes of Meeting of the WG 8 meetings and temporary results will be send to ATSRAC (to the coordinator) 	
Status: <ul style="list-style-type: none"> ◆ Kick of meeting – Minutes of meeting and temporary results are send to ATSRAC 	
Roadblocks: <ul style="list-style-type: none"> ◆ Kick Off Meeting WG 8 25.06.-26.06.2001 in Memphis 	

AGING TRANSPORT SYSTEMS RULEMAKING ADVISORY COMMITTEE (ATSRAC)

<ul style="list-style-type: none">◆ ATSRAC Meeting in SEA (25.07.-26.07.2001)◆ WG 8 Meeting in Toulouse (07.08.-08.08.2001)	
Assistance Needed: <ul style="list-style-type: none">◆ Approval by ATSRAC◆ information about the members of the other HWGs from ATSRAC	
Sub-Task # 8.2	Description: Coordination with other ATSRAC HWGs
Results <ul style="list-style-type: none">◆ No input received◆ Request WG 7 to include in-service inspection criteria in the SWPM/ESPM	

AGING TRANSPORT SYSTEMS RULEMAKING ADVISORY COMMITTEE (ATSRAC)

Sub-Task # 8.3	Description: Develop Guidance for Wire System Training Program
Concept: <ul style="list-style-type: none">◆ Based on the results of WG 5 identify different target groups for receiving the training◆ Identify the content of the minimum required training for every target group (depending what to do on the aircraft)◆ Present the WG proposals to ATSRAC for approval	
Work Plan: <ul style="list-style-type: none">◆ Identifying the target groups depending from their tasks on the aircraft◆ Select the detailed minimum training items for every target group◆ Presentation of the proposal to ATSRAC for approval◆ Update of the results depending on the inputs of ATSRAC or other WGs	
Deliverables: <ul style="list-style-type: none">◆ Detailed training program for each target group	
Status: <ul style="list-style-type: none">◆ 4 different target groups are identified◆ the minimum training content for each target group is selected	
Roadblocks: <ul style="list-style-type: none">◆ Kick Off Meeting WG 8 25.06.-26.06.2001 in Memphis◆ ATSRAC Meeting in SEA (25.07.-26.07.2001)◆ Final Agreement (January 2002)◆ Include Updates from other WGs (August 2002)	
Assistance Needed: <ul style="list-style-type: none">◆ Approval by ATSRAC	

AGING TRANSPORT SYSTEMS RULEMAKING ADVISORY COMMITTEE (ATSRAC)

Sub-Task # 8.3	Description: Develop Guidance for Wire System Training Program
Results ◆ See status	

AGING TRANSPORT SYSTEMS RULEMAKING ADVISORY COMMITTEE (ATSRAC)

Sub-Task # 8.4	Description: SWPM Recurrent Training
Concept: <ul style="list-style-type: none">◆ Based on the “Specific Tasking Assignments 6 through 9” from ATSRAC identify different minimum training items for recurrent training◆ Identify different target groups (depending what to do on the aircraft)◆ Identify the training items for the target groups◆ Present the WG proposals to ATSRAC for approval	
Work Plan: <ul style="list-style-type: none">◆ Identifying the different minimum training items for recurrent training◆ Identify different target groups◆ Select the detailed minimum training items for every target group◆ Presentation of the proposal to ATSRAC for approval◆ Update of the results depending on the inputs of ATSRAC or other WGs	
Deliverables: <ul style="list-style-type: none">◆ Detailed training program for each target group for the SWPM recurrent training	
Status: <ul style="list-style-type: none">◆ Work started in June 2001	

AGING TRANSPORT SYSTEMS RULEMAKING ADVISORY COMMITTEE (ATSRAC)

Sub-Task # 8.4	Description: SWPM Recurrent Training
Roadblocks: <ul style="list-style-type: none">◆ Kick Off Meeting WG 8 25.06.-26.06.2001 in Memphis◆ ATSRAC Meeting in SEA (25.07.-26.07.2001)◆ WG 8 Meeting in Toulouse (07.08.-08.08.2001)◆ Final Agreement (January 2002)◆ Include Updates from other WGs (August 2002)	
Assistance Needed: <ul style="list-style-type: none">◆ More detailed specification what ATSRAC/FAA expect from this recurrent training outlined in the “Specific Tasking Assignments 6 through 9”◆ What is the expected time schedule and the frequency for such a training ?◆ Some topics outlined in the “Specific Tasking Assignments 6 through 9” are not only for SWPM working staff. What about them ? Is there any recurrent training expected for them (cleaners, mechanics, etc)◆	
Results <ul style="list-style-type: none">◆ no results	